

Ray Gibbon Drive Upgrade Stages / Cost Estimates

NOTE: Costs are reflective of estimates to deliver on an arterial roadway design (90 km/h design)

YEAR	CONSTRUCTION STAGE	WORK LIMITS	COST ESTIMATE
2019	1	Design: South City Limit to approximately 300 m north of LeClair Way	\$ 780,000
2020	1	Construction: South City Limit to approximately 300 m north of LeClair Way	\$ 7,914,000
2021	2	Design: 300 m north of LeClair Way to approximately 300 m north of McKenney Avenue	\$ 1,850,000
2022	2	Construction: 300 m north of LeClair Way to approximately 300 m north of McKenney Avenue	\$ 12,744,000
2024	3	Design: 300 m north of McKenney Avenue to approximately 300 m north of Giroux Road	\$ 850,000
2026	3	Construction: 300 m north of McKenney Avenue to approximately 300 m north of Giroux Road	\$ 12,028,000
2027	4	Design: 300 m north of Giroux Road to approximately 300 m north of Fowler Way	\$ 1,000,000
2029	4	Construction: 300 m north of Giroux Road to approximately 300 m north of Fowler Way	\$ 17,043,000
TOTAL			\$ 54,209,000

Please note these figures are Level "D" Cost Estimates, and subject to Detailed Design.