



Legislation Details (With Text)

File #: AR-16-315 **Version:** 1 **Name:**
Type: Agenda Reports **Status:** Passed
File created: 9/20/2016 **In control:** City Council
On agenda: 9/26/2016 **Final action:** 9/26/2016
Title: Time Extension Request
Presented by: C. Jardine, Interim City Manager

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
9/26/2016	1	City Council	approved	

TAMRIMS#: B06

Time Extension Request

Presented by: C. Jardine, Interim City Manager

RECOMMENDATION(S)

That the deadline extension for the following item be approved:

Capital Fund Raising Campaigns - extended to June 19, 2017.

COUNCIL DIRECTION

At the March 14, 2016 Standing Committee of the Whole Meeting the following motion was passed:

(SCW16-2016)

That Administration develop a report, based on the Committee members comments and feedback, by the end of October 2016 outlining a set of principles pertaining to the fund development expectations and limitations that will be conveyed to the appropriate facility beneficiaries.

BACKGROUND AND DISCUSSION

The reason for the delay is that this is a matter that was being lead specifically by the GM CPS. As a result of the GM taking on the Interim City Managers duties and there being no ability to back fill the GM role this project has had to be delayed. It is anticipated that it will take some time to get the incoming staff up to speed on this file and get it back on track.

Report Date: September 26, 2016
Author(s): B. Gaskarth
Committee/Department: Legislative Services
General Manager: M. Pungar-Buick
Interim City Manager: C. Jardine