

CITY OF ST. ALBERT

5 St. Anne Street, St. Albert, AB T8N 3Z9

Legislation Text

File #: AR-20-175, Version: 1

TAMRMS#: B06

Time Extension Request - Range Road RR 260 Servicing

Presented by: Kevin Scoble, Chief Administrative Officer

RECOMMENDATION(S)

That a deadline extension for the following item be approved: **Time Extension Request** - Range Road RR 260 Servicing extended to Q3 2020.

REASON FOR TIME EXTENSION REQUEST

Although much progress has been made since the April 6, 2020 presentation, Administration is not in a position to present any recommendation for Council's consideration on May 19, 2020. It is anticipated that additional progress would be made through the next few months to provide Council with a recommendation on a Project Charter of the construction phase of the infrastructure required and the accompanying funding strategy, including land transfer agreements prior to the end of Q3 2020. It is also anticipated that the next update would most likely be of a confidential nature, which would place the agenda report in an in-camera session. Hence, a time extension is requested to provide potentially multiple updates with recommendations prior to Q3 2020.

Report Date: May 11, 2020 Author: Cheryle Wong

Department: Legal & Legislative Services Deputy Chief Administrative Officer: Kerry Hilts Chief Administrative Officer: Kevin Scoble